

March 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E** **E/R** Egress Only / Egress & Regular Travel
- Fire Lanes
- Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event


Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



April 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E E/R Egress Only / Egress & Regular Travel
- Fire Lanes
- ↔ Available Pedestrian Access Routes

TFCCS Event Calendar


Date(s)	Area(s)	Event

Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY
TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	JUL 2018	AUG 2018	SEP 2018	OCT 2018	NOV 2018	Summer 2019
----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	-------------

May 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- Egress Only / Egress & Regular Travel
- Fire Lanes
- Available Pedestrian Access Routes

TFCCS Event Calendar



Date(s)	Area(s)	Event
TBD	TMCO	Principia High School visit

Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY
TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	JUL 2018	AUG 2018	SEP 2018	OCT 2018	NOV 2018	Summer 2019
----------	----------	----------	----------	-----------------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	-----------------	----------	----------	----------	----------	----------	----------	-------------

June 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E E/R Egress Only / Egress & Regular Travel
- - - Fire Lanes
- ↔ Available Pedestrian Access Routes

TFCCS Event Calendar


Date(s)	Area(s)	Event
06/02/18 - 06/04/18	Site wide	Annual meeting 2018 events

Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY
TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	JUL 2018	AUG 2018	SEP 2018	OCT 2018	NOV 2018	Summer 2019
----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	-----------------	----------	----------	----------	----------	----------	-------------

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E E/R Egress Only / Egress & Regular Travel
- Fire Lanes
- ↔ Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event


Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



August 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- Egress Only / Egress & Regular Travel
- Fire Lanes
- Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event
08/14/18	TMCX	Pipes on the Plaza organ concert
TBD	PH, TMCX, TMCX	TMC Youth Summit
TBD (or Sept)	TMCX, SS, or TMCX	Local members' meeting


Prepared by
Consigli Construction Co., Inc.


LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018





Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E** **E/R** Egress Only / Egress & Regular Travel
- Fire Lanes
- Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event
TBD (or Aug)	TMCX, SS, or TMCO	Local members' meeting

Prepared by
Consigli Construction Co., Inc.


LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018

JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2018	OCT 2018	NOV 2018	Summer 2019
----------	----------	----------	----------	----------	----------	----------	----------	-----------------	----------	----------	-------------



Ramp Improvements
(7/1/2018—10/31/2018)

Plaza Renovation Work (Area fenced in 2-3 phases during this period) *All traffic re-routing to be coordinated with TFCCS & Colliers*

All work to be coordinated with 177 Huntington Management

Shawmut Staging Area
(11/1/2017—6/2020)

TMCX Façade Restoration
(2/2018—4/2019)

Access with Overhead Protection

Mass Ave Garden Work
(Fenced for entire duration)

October 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E** **E/R** Egress Only / Egress & Regular Travel
- Fire Lanes
- Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event
10/08/18	Site wide	Opening Our Doors 2018


Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



November 2018

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E E/R Egress Only / Egress & Regular Travel
- Fire Lanes
- ↔ Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event



Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	JUL 2018	AUG 2018	SEP 2018	OCT 2018	NOV 2018	Summer 2019
----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	-------------

Summer 2019

Legend

- TFCCS Plaza Areas (CONSIGLI)
- TFCCS Capital Projects (PIDC)
- TMCO / TMCX Restoration (SHAWMUT)
- Areas of work not "permanently fenced in"
- E E/R Egress Only / Egress & Regular Travel
- Fire Lanes
- ↔ Available Pedestrian Access Routes

TFCCS Event Calendar

Date(s)	Area(s)	Event


Prepared by
Consigli Construction Co., Inc.

LOGISTICAL HARMONY

TFCCS Plaza Revitalization Project
TFCCS Capital Projects
TMCO / TMCX Renovation Project

Site Logistics Plan

Updated 3/13/2018



JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	JUL 2018	AUG 2018	SEP 2018	OCT 2018	NOV 2018	Summer 2019
----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	-------------