

**TFCCS Plaza Revitalization
2019 Schedule of Remaining Work**

Updated 07/10/2019

Waiting on formal approval of CR

Area extended to 7/30/2019 for lawn establishment

- *Mass Ave Entrance (A): 05/01/19 - 07/19/19
- Snowmelt Room (C): 08/12/19 - 08/30/19
- Pool South Side (D): 05/20/19 - 07/26/19
- Mass Ave Area (G): 04/03/19 - 07/30/19
- Zone 4 at TMC (H): 07/01/19 - 10/04/19
- Zone 4 at TMC (Little H): 09/09/19 - 11/01/19
- Zone 5 & 6 at TMC (I): Spring 2020
- Bike Parking Area (K): 03/30/19 - 07/10/19
- Belvidere Tree Bosque (N): 04/04/19 - 07/12/19
- Beach Area (P): 04/16/19 - 08/19/19
- Children's Fountain Drain [Colliers] (R): 09/15/19 - 12/15/19

CRJA-IBI Group
21 Custom House Street, Boston, MA 02110
T: 617.896.2500 F: 617.896.2340 www.crja-ibi.com

The First Church of Christ, Scientist
Plaza Restoration and Repair Project

Owner:
The First Church of Christ, Scientist
Church Edifice
210 Massachusetts Avenue
Boston, MA 02115
617-450-3842
Contact: Robert A. Herlinger

Owner PM:
Redgate Real Estate Advisors
6th Floor
265 Franklin Street
Boston, MA 02115
617-904-7000
Contact: Erik Servies

Civil Engineer:
Nitsch Engineering
2 Center Plaza Suite 430
Boston, MA 02108
617-338-0063
Contact: Nicole Holmes

MEP / FP:
Jaros Baum & Bolles
80 Pine Street
New York, N.Y. 10005
212-530-9300
Contact: Christin Lucena

Water Feature Design Consultants:
DEV Inc.
58 Major Mackenzie Drive W.
Richmond Hill
Ontario, Canada L4C3S2
905-884-4176
Contact: Steve Euser

Waterproofing and Structural Engineer:
Simpson Gumpertz & Hager
41 Seyon, Street
Building 1, Suite 500
Waltham, MA 02453
781-907-9000
Contact: Phil S. Moser

Lighting Design:
LAM Partners
84 Sherman Street
Cambridge, MA 02140
617-354-4502
Contact: Keith Yancey

Signage and Environmental Graphics:
Roll Barresi & Associates
48 Dunster Street
Cambridge, MA 02138
617-868-5430
Contact: Andrew Barresi

Garage Structural Engineer:
LeMessurier
1380 Soldiers Field Road
Boston, MA 02135
617-868-1200
Contact: Nate Roy

Geotechnical Engineer:
GEI Consultants Inc.
400 Unicorn Park Drive
Woburn, MA 01801
781-721-4043
Contact: Mike Yako

Irrigation Designer:
Irrigation Consulting, Inc.
4 Hotel Place
Peppermint Hill, MA 01463
978-433-8972
Contact: Jeff Bowman

Construction Manager:
Consigli Construction Co. Inc.,
72 Sumner Street
Millis, MA 01757
508-458-0311
Contact: Jon Pinto


*NOTE: Final Installation of Gateway signs not included in schedule dates listed above.

Storage area to remain until conclusion of zone H

Bench Opening Barricaded until 8/1

Storage and office trailer to remain until Mid August, area finished Mid Sept.

Shawmut Construction Zones



PLAZA CONSTRUCTION DOCUMENT SUBMISSION

No.	Revision Description	Date

Professional Stamp

NOT FOR CONSTRUCTION

PLAZA VEHICULAR PAVING

Scale	Date	17 February 2017
Project Number	Author	Current Revision
2015-094.02	LS115	
Drawn By	Checked By	

COPYRIGHT: This document is the property of CRJA-IBI Group and is not to be reproduced or transmitted in any form or by any means, electronic, mechanical, photocopying, recording, or by any information storage and retrieval system, without the prior written permission of CRJA-IBI Group. All rights reserved.